ATLAS-LOG-003

Progress and Status Log — July 2026

Project	ATLAS Master Flightline Clock
Document ID	ATLAS-LOG-003
Version	1.0
System Version	v1.6.0
Date	July 26, 2026
Status	CURRENT — supersedes ATLAS-LOG-002

1. Current Milestone

PHASE 1 — WORKING SYSTEM UNDER REFINEMENT

ATLAS has progressed well beyond Phase 0 foundations. The system is a functioning, tested desktop application running on the developer's Mac. The current focus is deployment hardening, documentation refresh, and cross-platform deployment preparation.

2. Completed Work

Feature / Task	Status
Project structure established (src/core, src/gui)	**DONE**
MVC architecture implemented	**DONE**
SQLite persistence layer	**DONE**
Heat scheduling CRUD	**DONE**
Automatic heat activation logic	**DONE**
Phase-based countdown display (Yellow / Green / Red)	**DONE**
LED simulator display backend	**DONE**
LCD monitor display backend	**DONE**
Display backend selection (Settings tab)	**DONE**

Auto-boot display-only mode	**DONE**
Auto-boot checkbox prominent styling	**DONE**
Brightness control with live signal update	**DONE**
Operator console three-tab layout	**DONE**
Restart ATLAS function	**DONE**
Exit application function	**DONE**
Settings persistence in SQLite	**DONE**
Backward-compatible settings seeding	**DONE**
macOS launcher scripts (atlas.sh, run_atlas.sh)	**DONE**
Git repository established	**DONE**
Documentation set refresh (July 2026)	**DONE**

3. In Progress

Task	Status	Notes
Windows deployment process	**IN PROGRESS**	Next immediate priority
Database path hardening	**IN PROGRESS**	Currently uses relative path — needs to be made robust
Cross-platform UI wording	**IN PROGRESS**	"EXIT TO MACOS" to be generalised

4. Planned Near-Term

Task	Priority
Windows launcher script (run_atlas.bat or .ps1)	**HIGH**
Windows field installation checklist	**HIGH**
Post-deployment verification procedure	**HIGH**
Validate appliance-mode startup on Windows target hardware	**HIGH**

ICD revision for dual-backend reality	**MEDIUM**
Legacy module formal retirement or documentation	**LOW**

5. Future / Roadmap

Task	Notes
Physical LED hardware integration	P5 (indoor) or P10 (outdoor) panels via HUB75/HUB75E
macOS LaunchAgent for appliance auto-start	True appliance-mode boot on macOS
Windows Task Scheduler / Startup for appliance auto-start	True appliance-mode boot on Windows
Additional display backends	ArtNet DMX, Serial/UART for networked LED controllers
Remote display capability	Network-driven secondary displays
Competition day automation	Pre-loaded schedules, auto-advance through heats

6. Known Technical Debt

Item	Risk
Database path relative to launch directory	Medium — must be hardened before Windows deployment
Legacy config.py and timers.py in-tree	Low — harmless but cluttery
atlas_config.json legacy file in root	Low — harmless but potentially confusing
macOS-specific wording in UI	Low — cosmetic, easy fix
closeEvent only prints to console	Low — placeholder for future hardware clear-screen

7. Development Environment

Item	Detail
Development machine	MacBook Air (macOS), username petehep

Project location	~/Project_Atlas/
Python version	3.12 (3.14 caused Qt platform plugin issues)
PySide6 version	6.11.1
Virtual environment	.venv/ in project root
Target deployment hardware	Dedicated Windows PC (cheap/inexpensive) — or Mac Mini as fallback
Future hardware	P5/P10 LED matrix panels for outdoor field display